

Resolution No. 811-12

A RESOLUTION AUTHORIZING ADDITIONAL ARCHITECTURAL FEES FOR THE PARK SCHOOL PROJECT IN THE NOT TO BE EXCEEDED AMOUNT OF \$3,537.44

Whereas, the town of Fowler has engaged Source Architechnology Systems, P.C. as its architect for the Park School Project; and

Whereas, the design had to be modified to comply with CDOT standards; and

Whereas, the additional expense of design modification to comply with CDOT standards resulted in not having sufficient funds authorized in the agreement with the architect to cover bidding on the window project, contract award and construction administration; and

Whereas, the additional costs are within the total amount of the project and it is anticipated that the separate bidding will result in a savings on the project; and

Whereas, the town has been notified by its project administrator that the additional fees may be included in the town's project cost sharing amount.

NOW THEREFORE be it resolved as follows:

1. The fee modification providing for additional fees not to exceed \$3,537.44 set forth in a letter dated January 5, 2012 and signed by Timothy Stroh, AIA is hereby approved.
2. The mayor is authorized to execute a letter indicating acceptance of the modified fees.

Approved and adopted this 9th day of January 2011.

Mayor Patrick Christensen

ATTEST:

Shawn Pagnotta
Town Clerk /Deputy Clerk